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Executive summary

Executive summary

The present publication documents the achievements and lessons learned from the first phase of
the Survey of Teachers in Pre-primary Education (STEPP) project, implemented by UNESCO from
2016 to 2019, with the participation of seven countries, namely, the Dominican Republic, Ghana,
Indonesia, Namibia, the Philippines, Togo, and Viet Nam. This phase consisted of instrument
development, carried out in several steps, including the pilot study and field trial operations.
The project received technical support from the Australian Council for Educational Research
(ACER) on instrument development and operationalization. It also involved the cooperation with
international partners such as OECD, Education International, ILO, OMEP and UNICEF. It benefited
from the generous funding support from the Hamdan bin Rashid Al-Maktoum Foundation.
STEPP is the first international survey for low-and-middle-income countries designed to collect
information that is known to affect the quality of pre-primary education from pre-primary teachers
and centre heads. The collected information concerns training and professional development,
pedagogical and professional practices, working conditions and job satisfaction, and characteristics
of pre-primary personnel and the settings in which they work.
The survey offers a valuable opportunity for teachers and centre heads to share views about their
practice and needs. It seeks to identify strengths and opportunities for improvement as well as
commonalities and differences across participating countries, which will inform policy discussions
and development of measures on how to strengthen the quality of pre-primary teachers’ work.
Launched in 2016, STEPP is an OECD-UNESCO Joint Initiative in support of the implementation of
Sustainable Development Goal (SDG) target 4.2 on early childhood care and education (ECCE), and
aims to align its content and methodology to that of the OECD Teaching and Learning International
Survey (TALIS) Starting Strong Survey to the extent feasible.
STEPP instrumentation consists of three types of paper-based questionnaires: (1) a pre-primary
staff questionnaire, (2) a questionnaire for the heads of pre-primary education centres, and (3) a
combined questionnaire, used in small pre-primary education centres, and responded to by preprimary personnel having a combined head-staff role comprising administrative, managerial and
pedagogical responsibilities.
The basis of the instrument development drew from the background research and materials
produced through the OECD TALIS Starting Strong Survey, the literature review on ECCE
personnel in low-and-middle-income countries, and the priority-rating exercise undergone by the
participating countries. The instruments were tested through three instances, namely cognitive
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pre-testing, pilot study (focus groups discussion on the questionnaires) and field trial (small-scale
trial of the instruments), and were improved throughout these testing processes.
The experience and outcomes of the field trial were very positive, and have provided helpful
insights and recommendations for the design of the content and methodology of the main survey,
which is to be conducted in the second phase of the project. All participating countries found
the survey to be a valuable tool to understand the situations of the work as perceived by ECCE
personnel, and to generate evidence on the strengths and gaps regarding the training, working
conditions and practices for guiding the development of improvement measures. For many of the
country stakeholders involved in the initial phase of the project, it was the first time to participate
in the process of developing and testing an international teacher survey tool. They appreciated
the opportunity to be able to learn about administrative, technical and logistical requirements
and methods for organizing the national operations within the framework of an international
comparative survey.
In terms of field trial outcomes regarding the instruments, the centre head questionnaire was well
understood across the participating countries, and there were only in a few instances whereby
the respondents experienced confusion when trying to answer the question about their highest
educational attainment and asked for clarification while completing the questionnaires. As for
the staff questionnaire, the respondents were satisfied with the topics covered. However, some
of them felt confused about certain concepts that appeared in the questionnaire, such as “status”
and “community”, due mainly to translation/adaptation limitations, and requested that they
be explained better in the question. Others suggested improvements in terms of font size and
formatting to make it more reader-friendly.
With regard to field trial outcomes concerning the processes, recommendations for the main
survey included the following: (1) allowing a longer timeframe for sampling, making it possible
for respondents to take the questionnaire home so as to avoid distractions in the classrooms; (2)
introducing the possibility of online questionnaire administration; (3) instituting and maintaining
regular communication between the STEPP National Teams, the pre-primary education centres in
the survey and quality monitors to effectively monitor progress in the field and flag and manage
potential issues; (4) choosing the timing for survey administration strategically to ensure success;
(5) and providing face-to-face training opportunities to ensure a thorough understanding of survey
procedures on the part of the participating countries, in addition to the provision of online training
opportunities and support.
Building on the valuable experiences of the first phase of the project, UNESCO is currently planning
for the second phase, consisting of the preparation and implementation of the main study using
nationally representative samples. It is in the course of developing a resource mobilization strategy
that will involve a close cooperation with the STEPP participating countries and international
partners in order to raise the necessary funds for the realization of the second phase, which will
generate evidence and insights on which to formulate concrete measures and to bring about
meaningful improvements in the quality of teaching workforce.
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Introduction

1. Introduction

Importance of early childhood
There is compelling evidence on the critical importance of quality early childhood care and
education (ECCE) for children’s learning and wellbeing and for achieving societal goals, such as
gender equality, inclusion and economic development (Marope and Kaga, 2015; Naudeau, et al.,
2011). Quality ECCE improves children’s wellbeing, school readiness, learning achievement, and
employment prospects. Through its compensatory effects, ECCE helps disadvantaged children
start primary school at an equal footing with their advantaged peers. Neuroscience research
demonstrates that the early years are the most active years for establishing neural connections,
and that intervening early in life requires fewer resources and effort, while fixing problems later
is costlier and less efficient for the individual and the society (Centre on the Developing Child at
Harvard University, n.d.).
The designation of quality ECCE for all as a global education target – Sustainable Development
Goal (SDG) Target 4.2 – within the framework of the 2030 United Nations Agenda for Sustainable
Development shows the international community’s consensus of its importance. The target reads
“By 2030, ensure that all girls and boys have access to quality early childhood development, care
and preprimary education so that they are ready for primary education” (UNESCO, 2016). To achieve
the target, many countries are working to address the needs of the ECCE sector to ensure that
every child is provided with the best support to start the process of lifelong learning (Richter, et al.,
2017). While progress in pre-primary enrolment has been made, it is off-track to achieve universal
coverage by 2030. In 2017, only half of all pre-primary age children were enrolled in pre-primary
education (UIS and Global Education Monitoring Report, 2019). Expanding access and ensuring
the quality of ECCE must go hand-in-hand to maximize the benefits of ECCE for children and the
society.

Importance of ECCE personnel
Research shows that teachers and educators are the hallmark of quality ECCE (Global Education
Monitoring Report Team, 2015; World Education Forum, 2000). Good teacher training and
support, recognition and working conditions are proven to have positive impact on their capacity,
motivation and practice with young children, and therefore constitute a critical policy issue
(UNESCO, 2006; OECD, 2006). As a fundamental condition for guaranteeing quality education
(UNESCO, 2016), increasing the supply of qualified teachers at all levels has been designated as one
of ten global education targets (SDG target 4.c).
5
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Qualified and trained ECCE staff have a positive impact on children’s developmental outcomes.
They engage in caring, stimulating and responsive interactions with young children, and give
adequate and timely attention to their health and well-being needs. When children are cared by
ECCE staff with higher education and specialised training, they are more sociable, have higher
cognitive abilities, make developed use of language and motor skills, and are more likely to be
ready for school at an appropriate age (Bowman et al., 2001; Myers, 2006). Teachers with better
education and training perform more curriculum related activities on early literacy and numeracy,
and engage children in play-based activities (Sylva et al., 2004). Moreover, they are more likely to
possess child-centred beliefs and engage in effective pedagogical practices which is directly linked
with better learning outcomes (Pianta et Al., 2005; Banu, 2014; Thao and Boyd, 2014).
In addition to adequate education and training, ECCE personnel requires reasonable working
conditions – including salary, child/staff ratios, group sizes, and the adequacy of teaching-learning
materials and environment – to be effective (Huntsman, 2008). Such factors are shown to affect
teachers’ competences and practices, which in turn impact child outcomes (Fukkinnk and Lont,
2007). Furthermore, the presence of skilled leaders and managers of ECCE centres is important,
as they can support teachers in better organising the pedagogical curriculum to sustain a shared
understanding of children’s learning experience and care among the personnel (Sylva et al., 2004),
and to provide feedback on their work. Together with pedagogical staff, they can also encourage
parent and community engagement in ECCE, and facilitate reaching out to professionals who can
provide specialised support in assisting children with special needs.
Despite the important role of ECCE personnel, many are inadequately prepared, are relatively
poorly paid, and lack recognition (Neuman, et al., 2015; Litjens and Taguma, 2017). Almost onequarter of 80 low-and-middle-income countries reported that less than half of their pre-primary
teachers met national training requirements in 2009 (ILO, 2012). There is a lack of teachers,
particularly qualified ones, in remote, rural, and marginalised regions (Neuman, et al., 2015). This
is highly problematic, as children living in such regions are the ones in most need of quality ECCE,
which can compensate for the disadvantages they are facing.

Addressing the evidence gap
To effectively support teachers’ capacity enhancement, professionalization, and motivation,
evidence-informed policy interventions are needed. However, there is limited information available
on the training and working conditions as well as practices and needs of ECCE teachers, particularly
in low-and-middle-income countries (UNESCO, 2012; Neuman et al., 2015). When available, the
data is more often system-level/structural information (e.g. number of teachers, teacher-child ratio,
teacher qualification) than personnel-level, qualitative information (e.g. what teachers do, how they
work, how they interact with children, what challenges they experience in ensuring good quality
care and education).
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To tackle this evidence gap, UNESCO launched in 2016 the development of an international ECCE
personnel survey called the Survey of Teachers in Pre-primary Education (STEPP)1, in cooperation
with the OECD and other partners. It is the first international ECCE personnel survey designed
for low-and-middle-income countries, aiming to generate comparative, policy-relevant data and
information on four interrelated themes that affect the quality of teaching and learning in ECCE:
●●

Training and professional development

●●

Pedagogical and professional practices

●●

Working conditions and job satisfaction

●●

Characteristics of personnel and the settings in which they work

STEPP will provide a clear picture of what happens within ECCE classrooms, highlight strengths
and opportunities for improvement as well as commonalities and differences within and across
countries with regard to training, working conditions, and practices of ECCE personnel, and
enhance analyses of the impact of ECCE policies on the ground. It will also give an opportunity for
ECCE personnel to share perceptions and insights about their work, needs, and challenges.

Link with OECD TALIS Starting Strong Survey
The Survey of Teachers in Pre-Primary Education (STEPP) is an adaptation of the TALIS Starting
Strong Survey – international ECCE survey of staff and leaders targeting OECD countries – and
therefore is in harmony with the latter in terms of content and methodology to the extent feasible.
This has been made possible through the establishment of a Memorandum of Understanding
between the two organisations to cooperate on STEPP. Nine countries collected data from staff and
leaders working in “pre-primary education” (i.e. ISCED level 02) in 2018: Chile, Denmark, Germany,
Iceland, Israel, Japan, Korea, Norway, and Turkey. Four of those countries (Denmark, Germany,
Israel, and Norway) also collected data from staff and leaders working with children under the age
of three in registered ECCE settings. The results were published on 25 October 2019.
International surveys such as TALIS have been identified as more affordable and accessible
research methods in understanding process quality rather than systematic observation. While
systematic observation has been found to produce measures that have reliability and validity, for
many countries, this method is technically and financially challenging2. In addition, information
on a range of behaviours can be difficult to capture through observation over one or two days.
TALIS surveys use teachers’ self-reports for international comparison and have ‘contributed to
the international knowledge base on teachers, teacher beliefs, teaching practices, and working
conditions on the ground — important areas that have been demonstrated as contributing to a
good learning and well-being environment” (M.P.Y, Sim, Belanger, Stancel-Piatak, Karoly, 2019: 9).

1
2

STEPP instruments were piloted in 2017 and field-tested through a field trial in 2018-2019 in the Dominican Republic, Ghana,
Indonesia, Namibia, the Philippines, Togo, and Viet Nam.
OECD, 2014. Proposal for an international survey of staff in ECEC. EDU/EDPC/ECEC(2014)8/REV3 (unpublished document).
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Contexts of the STEPP participating countries
To provide some contextual information for the countries participating in STEPP, this section
presents regional and country profiles related to ECCE.

The Caribbean
ECCE programs in this region usually target children at two stages of development: birth to twoyear’s old, and three year’s old to primary school entry (Charles & Williams, 2006). ECCE provision
is primarily driven by the private sector. In recent years there has been an initiative in several
countries in the region to include one or two years of initial early childhood education within
compulsory education, to align with the OECD countries (Charles & Williams, 2006).
ECCE centres in countries within this region are sometimes part of formal programmes that
function either in independent establishments or within primary schools. This form of service is
provided by educators and other qualified staff, and activities are managed according to nationally
established frameworks, regulations, and curriculum. Services operating within primary schools
(generally known as preschool or transitional education) are usually directed at children of three to
five years of age, and the structure, hours of operation, and functionality are influenced by school
culture, with a focus on more formal education (Charles & Williams, 2006). Informal programmes
that take place in settings not associated with schools show a higher level of flexibility in their
organization and function, and they often include community and family development. These
programs are not always based on curriculum guidelines and may be managed by volunteers,
community agents, or mothers and fathers, who generally have either a primary or secondary level
education (Charles & Williams, 2006).
Low levels of training, in particular the absence of vocation-trained early childhood practitioners in
settings outside the public sector kindergartens, are common characteristics in the region (Charles
& Williams, 2006; Williams & Charles, 2008). The great majority of practitioners in early childhood
services have very little access to formal training for recognised certification, either because they
do not possess the education entry-level requirements, or because their country does not provide
vocational training as an early childhood practitioner (William & Charles, 2008). The region has
had occupational standards, curricula and assessment procedures for the Caribbean Vocational
Qualification (CVQ) in Early Childhood since 1999 (WCECCE, 2010).

Dominican Republic
Early education is defined as education from birth to age six (Ministerio de Educación de la
República Dominicana, 2016). The Instituto Nacional de Atencion Integral a la Primera Infancia
(INAIPI) – or the National Institute for Comprehensive Early Childhood Care in English – provides
programs consisting of early stimulation for children ages 0-2 and early education for children
ages 3-4, notably covering disadvantaged areas. These programmes include the components
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of health and nutrition monitoring, parenting support, detection and early attention of special
educational needs, protection from abuse and violence and birth and identity registration. The
National System for the Protection of the Rights of Children and Adolescents (CONANI) oversees
the provision of early education services for ages 0-4. The requirement to be teachers for early
education is university degrees in early childhood education. Early education teachers receive
benefits similar to their counterparts in the basic education system, subject to qualifications
(ILO, 2012). Similarly, there are other public provisions of early education in the country, such as
Estancias Infantiles Salud Segura (AEI-SS) and Espacios de Esperanza (EPE). The net enrolment rate
for ages 3-5 stood at 49.5% and 78% for the pre-primary grade (age 6) in 2017. Currently, only 18%
of children in the ages 0-4 participate in early childhood services nationwide.

Africa
In Africa, early childhood development programmes are considered essential to improving the
quality and capacity of populations, increasing adult productivity, and mitigating the effects of
poverty, disease, and civil conflicts (UNESCO-BREDA, 2010). Moreover, many children in this region
are subject to health risks either directly or indirectly, including HIV/AIDS. A study from Tanzania
of the long-term effect of orphanhood during early childhood on adult health and educational
attainment found that children not yet enrolled in school at the time their mother’s death were
54% less likely to complete schooling by adulthood, while the death of the father would result in
about 33% less schooling by adulthood (Beegle, De Weerdt and Dercon, 2006). Moreover, when
children orphaned by HIV/AIDS manage to attend school, they were less likely to be in the correct
grade for their age (UNICEF, 2004).
While formal preschools serve children of ages 4-6 years in the majority of African countries,
the enrolment rate in the region is typically less than 10% (Garcia, Pence & Evans, 2008). Most
preschools are found in the urban areas; however, access rates are lowest in urban slums as well
as remote areas. Although enrolment rates are low, staff-child ratios are still relatively high. Most
African governments, however, do not employ preschool educators and a large proportion of
staff in preschools are not trained. Preschool curricula are often based on models from developed
countries or extrapolation of primary education curricula (Gakuru, 1992; Hyde & Kabiru, 2003;
Garcia, Pence & Evans, 2008; Haraseb, 2011).

Ghana
To meet the goals of the National Early Childhood Care and Development Policy released in 2004,
Ghana became the first country in sub-Saharan Africa to universalize pre-primary education
in 2007 for ages 4 and 5. Due to the policy, the gross enrolment rate moved from over 60% in
2005 to 117% in 2016 with over 14,400 public preschools and 8,000 private preschools, thereby
achieving one of the highest net enrolment rates in the region (Early Childhood Workforce
Initiative, 2019). ECCE provisions in Ghana include kindergartens for ages 4-5, care centres for ages
6 months to 5 years and family day care centres for ages 0-3 across the private and public sector.
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The two-year kindergarten education is part of the eleven-year basic education programme of the
Government since 2002. The kindergarten years are free and compulsory. In 2018, the adjusted net
enrolment rate, one year before the official primary entry age, was 90.1% (UIS data). In the same
year, the gross enrolment rate in pre-primary education was recorded at 114.6% (UIS data) and the
percentage of private enrolment in pre-primary education was 29.7% (UIS data). In 2012, Ghana
released the Scale-up Quality Kindergarten Education, a five-year operational plan that solidified
teacher training as a top-national priority. In 2018, Ghana had 61,000 kindergarten teachers
(Early Childhood Workforce Initiative, 2019) and 54.6% of teachers in pre-primary education
were qualified (UIS data). 68% of the public pre-primary teachers were female compared to 93%
in private sector in 2012 (ILO, 2012). Many teachers in Ghana are supposed to pay for their own
in-service training despite it being government run (EI, 2010). Salaries are reported to be lower
in private preschools (ibid). Minimum qualification required for pre-primary teaching is basic
level teacher training course that lasts 3 years. Despite the progress made in ECCE, Ghana faces
challenges such as: inadequacy of qualified early childhood teachers, especially in rural areas
and privately-owned institutions; overcrowded classrooms and large class sizes that make the
organisation of class activities difficult; inappropriate use of teaching methods; and inadequate
supply of teaching and learning materials.

Namibia
In 2007, Namibia adopted the National Integrated Early Childhood Development Policy; encompassing
health, nutrition, early learning, psychological development, water and sanitation, and protection
following its first comprehensive ECD policy in 1996. However, its implementation remains limited:
the 2011 census found that only about 31% of children between the ages of 0-4 attended any
formal ECD programmes (UNESCO, 2017). Primary school is compulsory and starts at the age of 6.
One-year pre-primary education is provided for children in the ages 5-6. It was implemented in a
pro-poor sequence, and has seen rapid expansion in enrolments. Other types of facilities available
for young children include home-based facilities and ECD centre facilities from birth to age 5. In
2018, the gross enrolment rate in pre-primary education and early childhood development services
was 34.20% (UIS Data). Namibia supports the integration of Early Childhood Development as one
of the objectives of country’s Vision 2030 through capacity building of ‘educarers’ or educators
and care providers. Namibia is an exception where women comprise of only one third of the ECCE
teachers. Pre-primary education is provided by teachers qualified to work with children in the ages
5-9 and minimum training includes a Diploma in early childhood education (ECE) (24 months);
a Diploma in Early Childhood and Lower Primary Education (ECLPE) (36 months) provided at
university, or a Bachelor of Education (B.Ed.) Degree in ECLPE (48 months). Universities in Namibia
also offer a Master’s Degree in Literacy and Learning in ECD (24 months), although graduates tend
not to take up teaching positions at the ECD level but rather work in more specialized advisory
roles (ISSA, 2016). Key challenges include high turnover of early childhood teachers’ due to high
prevalence of HIV/AIDS, lack of talent in early childhood services, standardised training, and
capacity building for personnel.
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Togo
ECCE services include both public and private preschools for ages 3-5, community structures in
rural areas (including early childhood development centres developed by UNICEF) and crèches or
day-care centres for ages 4 months-3 years (mostly in cities in very small numbers). Early Childhood
Development figures as the first sub-objective in the country’s Education Sector Plan 2014-2025,
and the revised National Policy for Early Childhood Development aims to target 60% enrolment
for pre-school coverage. Pre-school education is free in public and community schools. Over the
years, the pre-school coverage has increased from 16.5% in 2013 to 22% in 2016 and 38.1% in
2017 and 2018 (National Yearbook of School Statistics, 2012-2013 to 2017-2018). In 2018, the gross
enrolment rate in pre-school education was 38.1%, and the percentage of private enrolment in preprimary education was 23.1% (National Yearbook of School Statistics 2017-2018). The adjusted net
enrolment rate, one year before the official primary school entry age, was 42.6% in 2018; and 31.7%
of pre-primary teachers were qualified (UIS data). The 1975 Education Reform states that school
is compulsory for all children aged 2 to 12, although the measures taken to implement this policy
are insufficient. The majority of pre-school services (60%) are located in large cities and most of
the private Early Childhood Development (ECD) centres are located in the country’s capital, Lomé
(Education International, 2010). The private sector is relatively small, less than 25% of the national
economy, and is primarily operated by churches and individuals.
The minimum academic training required for recruitment to initial training for becoming a
preschool educator is a secondary level diploma or its equivalent; as for in-service training, its
duration is a few weeks or a month (Neuman, Josephson and Chua, 2015). The main challenges for
the sub-sector in Togo include: strengthening and scaling up the initial and continuous training of
preschool educators, and increasing the number of educators in order to reduce the child/educator
ratio.

Southeast Asia
Of the 11 countries in the Southeast Asian region, seven have ECCE policy instruments (VargasBarón, 2015). However, the types of ECCE provision vary across countries. For example, in Viet
Nam the different forms of ECCE provision include: public crèches (day care centres) for full
time care for children 3 months to 3 years; public preschools and kindergartens for ages 3-5
years old; private mini-crèches (family day care homes) for children from birth to 6 years old;
community childcare centres; and home-based childcare for infants ages 0-2 (Hayden & Thi Ngoc
Lan, 2013). These different types of ECCE provision are funded by the Ministry of Education,
local authorities, international organisations, and non-government organisations including
UNESCO and UNICEF (Kamerman, 2007). In neighbouring Cambodia, there are three major types
of preschool programmes: state preschools funded by the government and attached to local
primary schools; community preschools currently subsidised by non-governmental organizations
(NGOs) but intended to be financed by local community groups in the long term; and home-based
programmes which are run by mothers’ groups that are formed within and across villages in local
communes (Rao et al., 2012).
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The policy leading to rapid expansion of pre‐primary programmes for children over three years
of age in several Southeast Asian countries has raised concerns that an expansion in quantity
has lowered the quality of ECCE programmes due to increased staff‐child ratios and less holistic
programmes (Rao & Sun, 2010). Moreover, the shortage of qualified pre-primary educators further
impacts programme quality (Rao & Sun, 2010). These concerns are further exacerbated by other
factors in the low-and-middle-income context such as ethnicity and language, remote residence,
disability, poverty, and lack of parental education.

Indonesia
Early Childhood Care and Development became a priority of the National Education System with its
inclusion in Law No. 20 in 2003. It has rich experience in community involvement in expanding the
outreach and availability of early childhood services. The gross enrolment ratio in early childhood
education and care services from ages 3-6 in 2018 was 74.28% (Ministry of Education and Culture
of the Republic of Indonesia, 2018). However, access to early education services has been unequal
for children who come from economically weak backgrounds as they have lower enrolment
rates than their wealthier counterparts (World Bank, 2019). Notably, services are provided in
mother-tongue languages early on to ensure strong foundations for children’s success, and the
government collects a wide variety of administrative data related to early childhood development
(ARNEC. n.d.). Key issues for the sector include, insufficient funding, vast disparities in coverage
between rich and poor households as well as urban and rural families, teachers that may not be
qualified, and very small percentage of centres that are accredited (World Bank, 2015).

The Philippines
Early Childhood Care and Development system refers to full range of health, nutrition, early
education, and social services for the basic holistic needs of young children from age 0 to 4 years;
and to promote their optimum growth and development. Republic Act 10410 recognizes the
age 0 to 8 years as the first crucial stage of educational development and strengthening the early
childhood care and development system, appropriating funds therefor and for other purposes.
Ages 0 to 4 is the responsibility of the Early Childhood Care and Development Council. Department
of Education is responsible for ages 5 to 8 (RoP, 2012). The ECCD Council and the Department of
Education have both set qualifications for hiring: Child Development Teachers (CDT) handling
children from 0 to 4 years old children and kindergarten teachers handling 5 year old children
must hold a Bachelor’s degree with focus or specialization in early childhood or pre-school
education or teaching early grades (ECCD Council, 2015) (DePED, 2012). CDTs may also have
degrees related to education, such as Psychology or Family Life and Child Development. On the
other hand, kindergarten teachers, may have a degree in special education with early childhood
education (ECE) units or secondary education with additional certification and experience in ECE.
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The Philippines developed in-country teacher standards with an emphasis on teaching approaches
that attribute to holistic development in children, reflecting national perspectives and culture
(Miyahara and Meyers, 2008). Due to limited opportunities for promotion in pre-schools, teachers
often transition to the primary school system (Shaeffer, 2015). This has implications on quality of
ECCD as staff continues to be paid low incomes (UNICEF, 2016). Key challenge continues to be
improving access, quality and sustainability of the services.

Viet Nam
Early childhood education (ECE) is the first level of the national education system and focuses on
nurturing, caring and educating children from 3 months to 6 years old. Public preschools are linked
to other services, including health, nutrition, and social protection. Various ECE institutions include
preschools catering to children aged 3 months to 6 years, kindergarten classes for ages 3-6 and
nursery for day care of children between 3 months and 36 months. In 2010, the Government of
Viet Nam approved universalization of early childhood education targeting all 5-year-old children
for 2010-2015 such that they are provided full day schooling for the whole year before starting
primary school (SRoV, 2010). As a result, Viet Nam has achieved very high enrolment rates in preprimary education. The gross enrolment rate in pre-primary education was 100.23% in 2018 (UIS
data). In 2014, the proportion of children aged 5 who were developmentally on track was 88.7%
(UIS data). 87% of ECE institutions are public and almost all children participate in ECE one year
before the official primary school entry age. Most teachers working in ECE services are qualified,
and need to obtain a secondary education certification with two months of in-service training
each year (Neuman, Josephson and Chua, 2015). In 2018, 99% of pre-primary teachers were trained
(UIS data). While Viet Nam has made remarkable progress in improving ECE access and quality,
challenges remain: teachers’ capacity is still limited in knowledge, professional development, and
pedagogical skills to implement the ECE curricular (especially for those working in rural, industrial,
or border areas, and disadvantaged islands).
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2. Project description

What is STEPP?
The Survey of Teachers in Pre-Primary Education (STEPP) an OECD-UNESCO joint initiative aimed
at collecting pertinent information from ECCE personnel in low-and-middle-income countries. It
supports the participating countries in implementing the SDG Target 4.2 on universalising quality
early childhood care and education. Box 2.1 summarises the basic information for the project.
Box 2.1 Basic Information for STEPP
Survey title

Survey of Teachers in Pre-primary Education (STEPP)

Participating countries &
languages

Dominican Republic (Spanish), Ghana (English), Indonesia (Bahasa),
Namibia (English), the Philippines (English), Togo (French), and Viet
Nam (Vietnamese)

Format

Paper-based

Scope

International Standard Classification of Education (ISCED) 0.2 (preprimary education)

Key partners

UNESCO, OECD, ACER, cApStAn, GESIS, University of Namibia

Time frame

2017 – 2019 (Phase 1)

Source: Authors (based on the STEPP project reports)

What aspects of teachers were addressed in the study?
The fundamental themes for STEPP include personnel and setting characteristics, their training and
professional development, pedagogical and professional practices, working conditions, and job
satisfaction.
The origins of the STEPP framework can be found in the original conceptual work undertaken by
the OECD for the Starting Strong Survey which was based on OECD’s long-standing work on ECCE
quality and the frameworks of the OECD’s Teaching and Learning International Survey (TALIS)
(Ainley & Carstens, 2018; OECD, 2010). Given that the focus of STEPP is on low-and-middle-income
countries, its framework was adapted to better address the pre-primary context of developing
countries. STEPP was informed by the 2015 literature review by UNESCO (Neuman, Josephson
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and Chua, 2015) and the results of the priority-rating exercise of proposed themes and indicators
provided by participating countries.
The simplified STEPP Conceptual Framework model (see Figure 2.1) suggests that structural quality factors
affect educator competence, which influences the process quality factors and, in turn, impacts child outcomes3.
This is a simplified model and does not capture the full complexity of ECCE contexts, nor the interrelated
and non-linear relationships that occur within centres. Structural quality in this model is captured by three
of the four STEPP Policy Issue areas: preparing and developing ECCE personnel (Policy Issue 2), attracting,
motivating and retaining ECCE personnel (Policy Issue 3), and aspects of ECCE centre characteristics (Policy
Issue 4). ECCE personnel competence and process quality are captured by Policy Issue 1, which focuses on
ensuring quality learning environments and practices. The 10 themes that are comparable to the Starting
Strong Survey themes (based on the draft Starting Strong Survey 2018 Conceptual Framework (Bélanger,
Karoly and Stancel-Piątak, 2016)) are also depicted in this model. This simplified model has been adapted
from the original STEPP Conceptual Framework model in the STEPP Conceptual Framework Document 4.
Figure 2.1 Simplified STEPP Conceptual Framework model

Early Childhood Care and Education (ECCE) Environment

PROCESS
QUALITY

STRUCTURAL QUALITY

PERSONNEL
COMPETENCE

Prepare and develop ECCE personnel
Attract, motivate and retain ECCE personnel

Ensure quality learning
environments and practices

Contextual and background information

Theme 1: Pedagogical
beliefs and perceptions

Theme 4: Initial education

(e.g. development of children’s
skills)

(e.g. pre-service training)

Theme 2: Pedagogical
practices

(e.g. opportunities; barriers, in-service training;
support provided to staff )

(e.g. support children from
diverse backgrounds and develop
strategies to monitor and assess
children’s progress)

Theme 5: Professional development

CHILD
OUTCOMES

Child development
and learning

Theme 3: Professional
practices

(e.g. for heads professional
collaborations and stakeholder
engagements; e.g. for staff planning
daily schedule and classroom
routine and lessons)

POLICY

Theme 6: Working conditions

Goals, regulation implementation,
and evaluation

Theme 7: Job satisfaction
Theme 8: Personnel characteristics

(e.g. ECCE head/ staff age, gender, qualifications
and experience)

Theme 9: Classroom characteristics

(e.g. child age & gender composition; group size)

Theme 10: Setting characteristics

(e.g. location; safety; facilities; resources; staff
characteristics)

HOME LEARNING
ENVIRONMENT

Resources, education, and activities

Data source: STEPP Project reports

3
4

All the figures and tables included in this publication are original to the STEPP project.
The conceptual framework is currently under development. This will become available once the STEPP main survey activities will have
been completed.
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Table 2.1 provides a summary of the distribution of items by STEPP themes in the ECCE Head and
Staff field trial Questionnaires. This distribution is based on the priority ranking exercise by the
countries, the questionnaire review feedback from the National Teams, International Advisory
Group (IAG) and UNESCO and outcomes of the pilot study. This revision process has reduced the
content by a third in the Staff Questionnaire and by a fifth in the Head Questionnaire compared
to the Starting Strong Survey with the aim of making the questionnaires manageable in terms of
required response time. These questionnaires were then nationally adapted and translated by the
participating countries into their national languages.
Table 2.1 Major STEPP themes and relative item distribution within ECCE Head and Staff
Questionnaires, along with comparison to the Starting Strong Survey (main survey
instruments)
STEPP Themes

ECCE Head

ECCE Staff

1: Pedagogical beliefs and perceptions
2: Pedagogical practices
3: Professional practices
4: Initial education / pre-service training
5: Professional Development / In-service Training
6: Working conditions
7: Job satisfaction
8: Staff characteristics
9: Classroom characteristics
10: Setting characteristics
Data source: STEPP Project reports

Where possible, the STEPP questionnaire items were kept comparable to the items from the
Starting Strong Survey main survey questionnaires after allowing for modifications based on the
differences in country contexts (developing vs developed) and national suggestions. Table 2.1 also
shows a similar representation of items across most themes in the two ECCE surveys (indicated
by the flat yellow bar). The ECCE Head survey had more items (indicated by the green ‘up’ arrow)
in Working conditions and Setting characteristics, and fewer items (indicated by the red ‘down’
arrow) in Pedagogical practices and Job satisfaction than in the Starting Strong Survey. The ECCE
Staff Questionnaire had few items on Job satisfaction and more items on Initial education and
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Professional development, compared with the Starting Strong Survey. It should be noted that as
the Staring Strong Survey and the STEPP study progressed independently, they diverged from their
similar beginnings, mainly as a response to context. Thus, STEPP focuses more on pre-service and
in-service training and less on job satisfaction, for example.

How was STEPP Phase 1 conducted?
STEPP’s overall policy guidance, management and coordination was provided by UNESCO
Headquarters. Technical advice on the content and process of the project for a successful
implementation was provided by the International Advisory Group (IAG).5 The Australian Council
for Educational Research (ACER) was responsible for developing and operationalizing the survey
instruments and methodology with support from its partner organisations cApStAn, GESIS and the
University of Namibia. Figure 2.2 illustrates the STEPP implementation structure.
Figure 2.2 STEPP Implementation Structure

ACER
CapStAn
GESIS

University of
Namibia

Participating
Countries
National Teams

UNESCO Secretariat
International
Advisory Group

ACER CONSORTIUM
Source: Authors (based on the STEPP project reports)

Each of the STEPP participating countries had a dedicated National Team responsible for the
in-country management of the project. The National Teams comprised of representatives of the
ministry of education and other ministries or government agencies concerned with pre-primary
education, research, and teacher training institutions. The National Teams were supported by the
UNESCO Field Office staff when required. Table 2.3 provides information about the institutions that
formed the National Teams for the respective participating countries.

5

Individual experts in the IAG are Linda Biesteker (Senior Consultant and Researcher), Jean Dumais (Senior Consultant), Dr Jan Peeters
(Senior Consultant), Prof. Nirmala Rao (University of Hong Kong), Mamadou Thiam (InterMedia), Ursula Itzilnger-Bruneforth, (Federal
Institute for Educational Research, Innovation & Development of the Austrian School System - BIFIE). Institutional members in the
IAG are Education International, ILO, International Taskforce on Teachers for Education 2030, OECD, OMEP, UNESCO, UNESCO-IICBA,
UNESCO Institute for Statistics, and UNICEF.
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Table 2.3 STEPP National Team Composition
Participating Countries

National Team Composition

Dominican Republic

Directorate of Initial Education of the Ministry and the Dominican
Institute of Evaluation and Research of Educational Quality - Instituto
Dominicano de Evaluación e Investigación de la Calidad Educativa
(IDEICE)

Ghana

Ministry of Education, Ghana Education Service and Teacher Unions,
UNESCO Accra, Ghana National Commission for UNESCO, University of
Education, Winneba, Reach for Change, Ministry of Education, Arts and
Culture

Indonesia

Ministry of Education and Culture (MoEC), Southeast Asian Ministers
of Education Organization Centre for Early Childhood Care Education,
and Parenting (SEAMEO-CECCEP), and experts from Universities and
Indonesia Kindergarten Teachers Association (IGTKI)

Namibia

Ministry of Education Arts and Culture (MoEAC), Ministry of Gender
Equality and Child Welfare (MGECW), The University of Namibia,
The National Institute for Educational Development (NIED), UNESCO

Philippines

Members from Southeast Asian Ministers of Education Organization
Regional Center for Educational Innovation and Technology (SEAMEO
INNOTECH), Early Childhood Care and Development (ECCD) Council, and
Department of Education (DepEd).

Togo

Ministry of Primary, Secondary and Vocational Education - Ministre des
Enseignements Primaire, Secondaire et de la Formation Professionnelle
(MEPSFP)

Viet Nam

Members from the Viet Nam National Institute of Educational Sciences
(VNIES), and Departments of Education and Training (DoETs) from the
three regions Northern, Middle and Southern Viet Nam (Hanoi, Nghe An,
Tra Vinh), Centre for Educational Outcomes Assessment (CEOA)

Source: Authors (based on the STEPP project reports)

Phase 1 for STEPP started with a review of the relevant frameworks, priority rating exercise
documents, and draft field trial questionnaires for the OECD TALIS Starting Strong Survey
instruments (January 2017 versions). Concurrently, the STEPP Conceptual Framework development
began. The other major outcome of this work was the STEPP pilot study instruments which
underwent various rounds of reviews through the IAG and UNESCO Secretariat before they were
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piloted. Figure 2.4 illustrates the key stages for the STEPP Instrument Development. The first three
stages – cognitive pre-testing, pilot study, and field trial – were covered under the current phase of
the project, while Phase 2 is expected to cover the main survey.

Figure 2.4 Key stages for the STEPP Instrument Development

Phase 1: Survey instrument development (-2019)

Phase 2 (planned)

PILOT
STUDY

MAIN
SURVEY

Cognitive
Pre-testing

In 2 participating countries

In 4 participating countries

FIELD
TRIAL

In all 7 participating countries

Source: Authors (based on the STEPP project reports)

The target centres for STEPP are institutional (officially registered) settings providing ECCE
programmes such as formal education and care for young children from age 3 up to the entry
into primary education, also defined as ISCED 2011 Level 0.2 Pre-primary education (UNESCO-UIS,
2012).
In addition, centres must provide educational activities at ISCED Level 0.2 for at least the equivalent
of 2 hours per day and 100 days a year to be classified as an eligible centre for this survey and need
to support early development of children in the years prior to the start of primary school.
ECCE staff members for STEPP are defined as persons who, as part of their regular duties in the
target centre, provide learning opportunities for children in their care. The definition includes
creating learning and caring environments aimed at nurturing children’s wellbeing and their
cognitive, social, and emotional development. It also includes ECCE staff who share their time
among different centres, along with ECCE staff who work with children in integrated programmes
across ISCED levels, provided they are working at ISCED 0.2 Level. Substitute and emergency
personnel - defined as personnel who are temporarily undertaking the activities of regularly
employed personnel - are considered out of scope.
ECCE heads are defined as persons with most responsibility for the administrative, managerial, and
pedagogical leadership at their ECCE centres. In some centres, the ECCE head may also spend part
of their time working with the children.
Any centre entirely devoted to children with special needs is considered out of scope for this
survey. However, personnel working with children with special needs in regular ECCE centres are in
scope.
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The survey format is paper-based with two main questionnaires: one for ECCE staff and one for
ECCE centre heads. A combined questionnaire has also been developed for small centres (in some
countries) where the ECCE centre head also has pedagogical duties.
Prior to the pilot study, some items from the draft pilot study questionnaires were pre-tested in
two languages (English and French) to examine the extent to which questionnaire items were
understood by respondents. To this end, two focus groups were conducted per country for
each of the target groups i.e. heads and staff, where a sample of questions from the pilot study
questionnaires were pre-tested. In total, 12 items from the ECCE Head Questionnaire and 16 items
from the ECCE Staff Questionnaire were tested.
The pre-testing was undertaken in Ghana and Togo. The countries were trained by GESIS for this
activity and received all the necessary materials for the focus groups from the ACER Consortium.
The STEPP pilot study was conducted in four countries - Dominican Republic, Ghana, Namibia,
and Viet Nam - during September and October 2017. It involved separate focus group sessions
with ECCE centre heads and staff which required participants to complete the Head or Staff
Questionnaire first, followed by a discussion which was moderated by a National Team member.
The purpose of the pilot study was to test the appropriateness, relevance and completeness of
the STEPP instruments in order to fine-tune questionnaires for the field trial. Questionnaires were
piloted in English, Spanish, and Vietnamese. The following Box 2.2 lists the key activities for these
stages, while chapters 3, 4, and 5 cover the outcomes from these stages.
Box 2.2 Key activities for the pilot study and field trial (Phase 1)
Key Activities/Events

Responsible team

Cognitive-pre-testing

National Teams with support from the ACER Consortium

Questionnaire translation and adaptation

National Teams with support from the ACER Consortium

Piloting

National Teams

Questionnaire translation and adaptation

National Teams with support from the ACER Consortium

Drawing of the national country sample

National Teams with support from the ACER Consortium

Field trial and national quality monitoring

National Teams with support from the ACER Consortium

Data analysis and reporting

ACER

Source: Authors (based on the STEPP project reports)
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3. Pilot study outcomes
All participants found the questionnaires clear and fit for purpose. In general, the questions
were logically arranged and mostly easy to understand. On average, participants took 56 minutes
to complete the ECCE Head Questionnaire and 64 minutes for the ECCE Staff Questionnaire.
Therefore, for the field trial it was recommended that the number of questions or some items from
lengthy questions which were not so clear to the respondents should be removed. The other key
suggestion was to review some of the answer scales as some respondents suggested a different
order or rewording for greater clarity.
Some respondents expressed difficulties with terminology used in certain questions. In a few
cases, it was difficult for the respondents to understand questions or items mostly because a few
concepts were not commonly used among ECCE personnel in those countries. Additionally, some
respondents expressed difficulties when answering specific questions. These included questions
about different types of employment contract/employment status, years of work experience,
highest level of qualification, formal education, professional development, ECCE centre location
and sources of funding, children’s background, and additional needs or children with disability.
These questions and topics were given special attention when the questionnaires were revised for
the field trial and were simplified.
Additional topics were suggested by some of the respondents which were then included in
the field trial questionnaires. These included topics about general health of the ECCE personal,
ECCE staff satisfaction with their remuneration, and professional development for ECCE heads.
Overall, the information from the pilot study provided valuable insights into how the
questionnaires were perceived and understood by the ECCE heads and staff in the countries
participating in STEPP. Together, the feedback on the questionnaires from the cognitive pre-testing
and comments from IAG on the instruments, as well as on the Conceptual Framework, helped to
further improve and refine the questionnaires for the STEPP field trial.
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4. Field trial outcomes: instruments
Generally, the STEPP instruments seemed to be very well received by the participants and
only a few issues were reported to ACER Consortium.
For the Head Questionnaire, the missing response rates were fairly consistent across most
countries. Particularly high missing data rates occurred where items were more complex for
respondents, such as those requiring an indication of the number of years of work experience in
different settings and the number of staff working at the centre (by gender).
For the Staff Questionnaire, the missing rates were higher earlier in the questionnaire than
for the second half. Some of these are likely due to respondents not answering because the
question was not applicable to them.
The Head Questionnaire was overall well understood. There were a few instances where the
respondents were somewhat confused when answering a question about their highest educational
attainment and had asked for clarification while completing the questionnaires.
No content issue was reported for the Staff Questionnaire and the respondents were happy
with the topics covered. Some confusions in concepts were reported as a result of translation/
adaptation limitations. For example, a few respondents were confused about the terms “status” and
“community” within the local context and have suggested that these terms be explained better in
the question.
The perceived Head and Staff Questionnaire length each exceeded an intended average
response time of 40 minutes across all countries. Responses ranged from four minutes
through to 90 minutes (noting that during data processing, 90 minutes was the maximum
accepted duration, any durations beyond this were trimmed back to this time). The average time
for all participating countries was reported to be around 54 minutes for both the ECCE Head
Questionnaire (53.8) and ECCE Staff Questionnaire (54.4). Tables 4.1 and 4.2 provide the breakdown
of the time taken to complete the questionnaires by each participating country.
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Table 4.1 Descriptive statistics for time (in minutes) taken to complete survey as reported by
ECCE Heads, by country
Country

Mean number of minutes

Median

SD

Min

Max

Dominican Republic

48.6

45

14.3

25

90

Ghana

54.6

54

19

10

90

Indonesia

57.4

60

19.2

15

90

Namibia

49.4

45

16.3

20

90

Philippines

43.5

45

14

4

90

Togo

72.1

76.5

17.5

30

90

Viet Nam

51.2

45

13.2

40

90

Data source: STEPP Project reports

Table 4.2 Descriptive statistics for time (in minutes) taken to complete survey as reported by
ECCE Staff, by country
Country

Mean number of minutes

Median

SD

Min

Max

Dominican Republic

48.7

49

15.1

9

90

Ghana

56.8

60

19.4

10

90

Indonesia

58

55

19.6

26

90

Namibia

52.1

50

15.3

20

90

Philippines

42

42

14.7

5

90

Togo

73.6

79.5

18.2

13

90

Viet Nam

49.9

45

13.5

15

90

Data source: STEPP Project reports

Recommendations from the field trial analysis report
A reduction in questionnaire length for both Head and Staff Questionnaires is recommended
for the main survey to reduce the burden on participants. This will require re-examining priorities
in light of what worked well in the field trial, the policy contexts of the participating countries, and
the desire to compare with the outcomes of the Starting Strong Survey.
For the Head Questionnaire the key recommendation for the main survey is to review the
country adaptations and translations. This is particularly important for the question on “highest
level of schooling” attained and it has been suggested to combine this question with the question
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on “highest level of post school education”. Another suggestion is to develop further items on
barriers towards professional development, keeping in mind that this would require dropping
some other questions considering the questionnaire length. By and large, the recommendation for
other questions was to consider retaining them in the main survey, with the exception of a few that
would require further modifications such as the questions on “support for families” and “general
climate in centre”.
For the Staff Questionnaire, general suggestions have been made about the font size and
formatting to improve readability, especially when the questionnaires were translated
into another language, and to revisit national translation/adaptations. Similar to the
recommendations for the Head Questionnaires it is suggested that the question for “highest level
of schooling” should be combined with the “highest level of post-school education” question.
Regarding the question on “education and training topics” it was recommended that some of the
items should be removed or modified. It should also be noted that the content for this question
was derived primarily from the Starting Strong Survey field trial where much of the content
was subsequently omitted for the main survey with some new content included. Consideration
should be given to whether this question remains a priority. A question which would need major
adjustments is the question on “professional development barriers” where 55% of respondents
indicated there were other barriers not listed. Hence, it is recommended to revisit the responses
specified to see if common themes can be identified and explicitly included in the main survey.
In line with the recommendations for the Head Questionnaire, it has been recommended that
most other questions be retained unchanged or with a few modifications. More detailed technical
findings and recommendations are included in the field trial analysis report for STEPP.
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5. Field trial outcomes: country
implementation experiences
The participating STEPP National Teams all reported that the ECCE centre staff participated
willingly, were cooperative, and answered the interview questionnaire fully most of the time.
The process of adaptation and translation of the instruments was timely, adequate, and with no
identifiable major problems. The centre coordinators acknowledged that the training provided
by the National Teams was very useful and they were well prepared to carry out the survey.
The national quality monitoring reported that the National Quality Monitoring manual was very
useful and the National Teams supported them throughout the activity.
With regards to survey administration, a few of the countries did not conform to the
implementation model suggested by the ACER Consortium, i.e. selection of a person from within
the centre as a coordinator for overseeing the survey administration. Instead, they sent out
education officers/external survey administrators to the centres for conducting the survey. These
changes were all confirmed with the ACER Consortium before commencing the survey and the
modified process seemed to work well for these countries.
Table 5.1 summarizes the feedback from field trial preparation, administration, and data
management processes. This summary table has been created using observations by the ACER
Consortium and information from the national quality monitoring reports and the field trial
experience reports from the National Teams.
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Table 5.1 Summary of feedback from the field trial
Activities

Issues and observations

Sampling

National Teams from six out of the seven participating countries suggested
that the timeframe for drawing up the sampling frame should be extended
as the time needed to gather all the information from the different
government agencies was much longer than expected.

Adaptation and
Translation

In six of the seven participating countries some ECCE staff found it difficult
to understand certain terms used in the questionnaires. As the participants’
knowledge and understanding of different technical terms often vary to
what the National Teams expect, adaptations should be revisited for the main
survey.

Materials (Manuals,
Forms, Guidelines)

A few coordinators from the participating countries reported that they found
it difficult to fill out the Staff Tracking Form (STF). The issues were mostly
around the terms used for different roles in the countries.
The National Teams also highlighted the need for adapting and translating
the project forms, guidelines and manuals.

Communication with
centres during field
trial

The National Teams faced some difficulties in communicating with centre
coordinators in some of the sampled sites, mainly due to poor internet
connectivity and weak phone connections.

National Quality
Monitoring

The National Quality Monitors found that most Centre Coordinators were
very cooperative during the site visit.

Trainings

Some of the national trainings took much longer to conduct than planned,
which resulted in higher costs for the National Teams.
Also, the ECCE Centre Coordinators in most countries received information
about the training quite late. As a result, some coordinators could not attend
the national trainings.

Staff Sampling and
Data Management
(SSDM) Software

Some countries found it a bit more difficult to set up and use the software
used for sampling (SSDM) than other countries especially because some
of the participating countries did not have their data management team
present during the training sessions. The ACER data management team
provided continuous support throughout the set-up, data entry, and data
report submission. As soon as an issue was identified, the National Teams
notified ACER and it was dealt with immediately.

Source: Authors (based on the STEPP project reports)
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The next sections provide some general field trial impressions from each of the STEPP participating
countries, along with some quotes from the country experience reports.

Dominican Republic
Both principals and teachers were very collaborative and interested in completing the
survey and the reception in the centres was very good; no educator refused to participate.
As we expected, there was a very good reception from the schools towards the survey.
(IDEICE, 2019)
The field trial administration in the Dominican Republic received good support from the principals
and educators of the centres and the National Team. While there were issues and challenges
along the way, these were not detrimental to the overall processes of the survey and were
adequately addressed by the National Team, ACER, and UNESCO. The whole experience of the
field trial was worthwhile for the National Team, who now feel better prepared for the main survey
implementation.

Ghana
The Ghana National Team’s experiences of this field trial successfully gave insights on the
technical and logistical aspects of the administration of the Survey of Teachers in Preprimary Education. These experiences will be of great value to the administration of the
main survey (Ghana National Team Members, 2019).
The field trial instruments were successfully administered in Ghana. The training sessions and
operational manuals proved to be enough in guiding the National Team throughout the field trial
implementation process. While there were issues and challenges, these did not affect the overall
implementation of the field trial and were sufficiently addressed by the National Team, ACER, and
UNESCO.

Indonesia
As a whole, the process of administration, the field trial of The Survey of Teachers in PrePrimary Education (STEPP) programme in Indonesia went smoothly, involving various
stakeholders, including the Directorate General of PAUD and Dikmas, Ministry of Education
and Culture, UNESCO Headquarters, ACER, SEAMEO CECCEP, practitioners and academics
and Partner organizations (Indonesian National Team, 2019).
Indonesia has had a very beneficial field trial experience which will inform their planning for the
main survey. The major issue they identified was around rigid translation which caused some
ambiguity for the respondents in understanding these questionnaires. Therefore, in the next
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phase, the National Team will be taking every possible measure to ensure that the adaptation and
translation address these contextual issues.

Namibia
The experience with the field trial Administration was supported by the initial Webinar
trainings organized by ACER and their team, which really helped to put everything in
perspective. The National Team Members feel very much empowered and supported
through that engagement... There was a tremendous learning curve that span from the
National Team Managers and cascaded down to the end-users at the grassroots level and it
is something the team wants to build on and strengthen going forward. (Namibia National
Team, 2019)
The Namibian National Team overall had a good experience with the field trial and felt well
supported by the resources, trainings, and collaboration with the ACER Consortium. One of their
key suggestions is to develop an online survey administration mode for those participants who
have access to the internet.

Philippines
Overall, the field trial administration went very well considering all factors that came
into play. The training sessions and operational manuals proved to be enough in guiding
the National Team Manager throughout the field trial process. Communication between
the National Team Manager, ACER, and UNESCO went very smoothly, which led to
efficient feedback loops and satisfactory issue resolution. The stakeholders involved
with the National Team Manager and the target respondents were generally cooperative
upon getting to know more about the project. While there were issues and challenges
encountered, these were not detrimental to the overall implementation of the field trial
and were sufficiently addressed by the National Team Manager, ACER, and UNESCO.
(STEPPPhilippine National Team, 2019)
The Philippines found the field trial administration exercise highly beneficial. They identified
potential areas for greater attention such as sampling and quality monitoring. In general, the
administration went very well, and they were able to overcome all systemic issues that arose during
the field trial implementation. This helped the National Team build a lot of capacity for future
surveys in general.
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Togo
L’expérience de l’équipe nationale du Togo lors de cet essai sur le terrain a permis de
mieux comprendre les aspects techniques et logistiques de l’administration de l’Enquête
auprès des enseignants de l’Éducation pré-primaire. Cette expérience sera utile quant à
l’administration de l’enquête principale. [The experience of the Togolese National Team
in this field trial led to a better understanding of the technical and logistical aspects of
administering the Pre-Primary Education Teacher Survey. This experience will be useful for
the administration of the main survey.] (MEPS, 2019)
Overall, the Togolese National Team had a positive experience and found the manuals and trainings
to be particularly useful for guiding them through the field trial processes. Their involvement in
this field trial created a good understanding of the technical and logistical aspects of administering
the STEPP questionnaire, which will be very useful for the main survey. A few aspects of the field
trial administration that could be improved for Togo include the distribution process for the
questionnaires as well as quality monitoring and supervision.

Viet Nam
The managers and teachers in the survey sample were aware of the importance of the field
trial in particular and the STEPP project in general for the development of Viet Nam’s early
childhood education (VNIES, 2018).
Overall, the Viet Nam National Team had a positive experience with the field trial. They found the
trainings and manuals, questionnaires and other info materials very useful and fit for purpose. The
National Team had the support of the UNESCO Viet Nam Country office for high quality translation
of all the STEPP materials and were also provided interpreter services during the training webinar
sessions. They are eager to participate in the main survey.

Recommendations from the field trial experience
Sampling timeframe. As most countries encountered delays while obtaining sampling
information from the different government agencies, they suggested that the sampling timeframe
for the main survey should be extended to allow for such administrative delays.
Questionnaire. The questionnaire adaptation (and translation for some) requires more attention
from the National Teams, particularly on expressions/words that are not commonly used in
the country and formatting issues after the questionnaires are translated. Other suggestions
include allowing staff to take the questionnaires home as they took much longer than expected
to complete and there are too many distractions in the classrooms for the participants to focus.
Online questionnaires were also suggested by two National Teams.
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Communication. National Teams have identified that in order to maintain regular communication
with the centres and quality monitors, it will be useful to assign the task to one specific person who
can monitor the progress on the field as well as flag and manage potential issues.
Survey Timing. The timing for survey administration should be carefully chosen, for instance in
one of the participating countries the field trial administration dates clashed with other major
events organised by the Ministry which made it difficult for a National Quality Monitor from the
ministry to participate in quality monitoring during the survey administration period.
Quality monitoring. Selecting schools for quality monitoring visits that are closer to the National
Quality Monitors save time and travel costs, although consideration has to be given to capturing
the survey administration experience by more remotely located centres. Also, in many cases the
quality monitoring visits took place after the survey administration. It is recommended that for
the main survey the visits should be timed during the administration to make this activity more
effective.
Training. Longer training session for Centre Coordinators and National Quality Monitors should
be planned instead of just half-a-day workshops, since the content is quite complex and the field
staff need to have a thorough understanding of all the documents for successfully administering
the survey. Based on experiences with online training sessions for Phase 1, it is also recommended
that whenever possible face-to-face trainings should be arranged for training the National Teams.
This will ensure more efficient delivery of the training content and clearer communication without
having to deal with the complexities around connectivity issues, such as those faced by the
National Teams during Phase 1 trainings. Face-to-face training, if done in a collective meeting, also
provides an opportunity for participants to share their experiences, challenges and solutions and
helps build a professional learning community.
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6. Conclusion and next steps
The project has made very good progress, resulting from the combined efforts of all National
Teams and local agencies and institutes in the participating countries, UNESCO field offices,
IAG members, ACER Consortium partners and UNESCO headquarters staff. Still, some delays
were experienced in arrangements with countries which resulted in extensions of timelines to
accommodate a few countries to catch up to others.
Most countries made excellent progress in a short time. Two countries participated in cognitive
pre-testing and four in the pilot. All seven countries conducted their field trials for the STEPP
questionnaires and shared their national datasets to ACER for international analysis. These activities
were supported by the ACER Consortium by way of training sessions and manuals as well as phone
and e-mail assistance. This publication highlighted some of the key findings from the cognitive pretesting, pilot, and field trial.
The participating countries have gathered survey administration experience thorough this project,
particularly on running large-scale surveys and national quality monitoring. The countries built
considerable capacity with support from the ACER consortium. For some of them, it was the first
time they had implemented a survey of this scale. The National Teams are all eager to learn from
the outcomes of Phase 1 so that they can improve the main survey implementation.
UNESCO is currently in the course of developing a resource mobilization strategy for the second
phase of the STEPP project – i.e. main survey, which will generate evidence and insights upon
which to formulate concrete improvement measures in favour of quality teaching workforce – that
will involve close consultation and coordination with the participating countries and partners.
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Adaptation: This includes the process of cultural adaptation and linguistic fine-tuning of the
international STEPP questionnaires.
Cognitive-pre-testing: Data collection from a small number of participants using focus group
interviews to examine the extent to which questionnaire items are understood by
respondents in some of the target languages.
Conceptual Framework: A document that provides a detailed description of the theoretical
underpinnings for any research project, such as Survey questionnaire development for
STEPP. The STEPP Conceptual Framework documents the interrelationships between policy
areas and the pertinent themes and provides a thorough understanding of the constructs
behind the questionnaire items.
Field trial: A small scale practice to test all processes that will be implemented in the main survey,
and included sampling, quality monitoring, data entry and operational reporting.
National Quality Monitoring: The process to ensure that the field trial was conducted in line with the
STEPP Technical Standards. It included identification of national quality monitors, training
for the monitors, monitor visits during the field trial administration, and reporting/feedback
to the national team and Consortium.
Pilot Study: A small scale testing undertaken to improve study instruments. For STEPP focus groups
were organised with heads and staff from ECCE centres where the participants were asked
to fully complete the Head and Staff questionnaires and the responses were discussed at
the end of the exercise. All feedback was documented and used to revise the questionnaires
for the field trial.
Process Quality: This is the product of ensuring structural quality and having competent personnel
who provide pedagogical and professional practices as well as embrace beneficial beliefs
and perceptions that help to improve the quality of care and education.
Structural Quality: Structural quality factors in educational settings include background
characteristics of an institution or classroom such as a kindergarten classroom, as well
as the staff characteristics comprising of their qualifications, experiences, attitudes, and
motivations. These factors collectively create influence in the working climate.
Translation: A source text is converted into another language in line with the rules of the target
language and the country/cultural context, while ensuring that the translated text has the
same meaning as the source text.
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Survey of Teachers in
Pre-primary Education (STEPP)
Lessons from the implementation of the pilot study
and field trial of international survey instruments

The UNESCO Survey of Teachers in Pre-primary Education (STEPP) is the first
international survey for low- and middle-income countries and aims to reshape
pre-primary education by bringing meaningful improvements to the quality of the
teaching workforce. Launched in 2016, STEPP is an OECD-UNESCO Joint Initiative in
support of the implementation of Sustainable Development Goal (SDG) target 4.2
on early childhood care and education (ECCE). It seeks to generate a better
understanding of the situations and needs of pre-primary education personnel and
to identify strengths and opportunities for improvement, which will inform policy
discussions and measures to strengthen the quality of pre-primary teachers’ work.
This publication presents the achievements and lessons learned from the first phase
of the STEPP project which included the participation of the Dominican Republic,
Ghana, Indonesia, Namibia, the Philippines, Togo and Viet Nam.
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